
2026
J F A M JM J A O N DS J F A M JMTask Description

Cluster 17 Schedule

TPD Allocation Study

J A O N DS J F A M JM J A O N DS

TPD Affidavits & Validation

Customer Exchange Window (90D)

Cluster Study (150D)

Request 
Window 
(15D)

Cluster Study Report Meeting
&

Affected system outreach
 (within 10 days of issuing Cluster Reports)

Restudy (150D)

Restudy Heat 
Map (within 
30 days of 

Cluster Study)

Cluster Study Heat 
Map (within 30 days 
of Cluster Study)

2027 2028

TPD Allocation StudyTPD Affidavits & Validation

Cluster Study (150D) Restudy (150D)

Cluster 16 Schedule

TPD 
Allocation 
Heat Map

Interconnection Facility Study (90‐180D)

Notice of 
Restudy (within 

40 days of 
issuing the 

Cluster Study 
Report (10+30))

Cluster Retudy Report 
Meeting (within 10 
days of issuing 

Restudy Reports)

Provide IC a nonbinding good faith estimate 
of the cost and timeframe for completing 
the Interconnection Facilities Study (within 5 
days of Cluster Report Meeting)

ISO Board of Governors 
Approval of annual 
Transmission Plan

ISO Board of Governors 
Approval of annual 
Transmission Plan

Cluster Study Report Meeting
&

Affected system outreach
 (within 10 days of issuing 

Cluster Reports)

Cluster Study Heat 
Map (within 30 days 
of Cluster Study)

Notice of 
Restudy (within 

40 days of 
issuing the 

Cluster Study 
Report (10+30))

Provide IC a nonbinding good faith estimate 
of the cost and timeframe for completing 
the Interconnection Facilities Study (within 5 
days of Cluster Report Meeting)

TPD Allocation 
Heat Map

Cluster 16 is still in it’s 
study and would not 
be participating in this 
TPD allocation cycle

First opportunity for TPD 
allocation request for Cluster 16 
(prior to C18 open window)

Request 
Window 
(15D)

Customer Exchange Window (90D)

Cluster IFS Report 
Meeting (within 10 
days of issuing IFS 

Reports)

IC provides 
comments on 
the IFS Study 

Report

PTO tenders GIA to IC 
and CAISO

Negotiate GIA

PTO, IC and CAISO 
execute GIA
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